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Dear Mr. Chummar: 

Re: Monthly Progress Report - June 2010 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfimd Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation 
and Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached 
three copies of the Progress Report No. 44 for the period of June 1, 2010 through June 30, 2010. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

LKC/cr/2/Lan. 
End. 

cc: Paul Bucholtz (MDNRE) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erikson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffery Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
Jodie Dembowske (CRA) - electronic only Equal 
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Progress Report No. 44 
June 1,2010 to June 30,2010 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8; Progress Reports and the Schedule for Major Deliverables 
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), 
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain 
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) of the 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree), which 
became effective February 22, 2005. 

1. Work Performed 

• CRA continued the ongoing implementation of the Supplemental Phase IIRI sampling 
activities consisting of investigation activities within the former Mill Buildings, Area 3A 
(former Sludge Dewatering and Quality Products Buildings) and Area 3B (former Specialty 
Minerals Building) that were initiated in May 2010. Work completed during the reporting 
period under this scope of work included the following: 

o Completion of soil boring installation activities within the former Mill Buildings and 
the collection of associated soil samples for laboratory analysis 

o Completion of groundwater sampling activities and collection of grab groundwater 
samples for laboratory analysis 

o Surveying of soil boring, test pit and temporary monitoring well locations installed 
during the May/June 2010 investigation activities 

o Abandonment of temporary monitoring wells within the Mill Buildings and Area 3A 
o Collection of a sample from the liquid investigation derived waste (IDW) for 

laboratory analysis for parameters specified by the City of Plainwell Wastewater 
Treatment Plant for wastewater characterization prior to discharge to the City of 
Plainwell sanitary sewer system 

o Discharge of approximately 900 gallons of liquid IDW to the sanitary sewer manhole 
located east of the former Sludge Dewatering Building under approval from the City 
of Plainwell 

o Removal of the roll-off box containing solid non-hazardous IDW by Waste 
Management for disposal off Site 

o Completed inventory of IDW for appropriate characterization and disposal 

2. Data Received 

• Portions of the data from the Phase II RI sampling activities conducted in 
January/February 2010 have been received and are currently undergoing quality 
assurance/quality control validation. The data will be tabulated and provided in future 
progress reports once this process is complete. 

• Portions of the data from the Supplemental Phase II RI sampling activities conducted in 
May/Jxme 2010 specific to Area 3A have been received and are undergoing quality 
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assurance/quality control validation. The data will be tabulated and provided in future 
progress reports and in an Area 3A Data Report (see below) once this process is complete. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• A memorandum is currently imder development to document revisions to the scope of 
work for the former Mill Buildings and Areas 3A and 3B. The changes included revisions to 
soil boring locations due to unforeseen field conditions encountered during the 
May/June 2010 investigation. 

4. Problems Encountered and Planned Resolution 

• Break-ins and theft of copper from building electrical system components from inside the 
former Mill Buildings were discovered and reported to the City of Plainwell Police. The 
City of Plainwell Police was on Site to investigate on June 1,2010. The City of Plainwell 
Police checked and secured the exterior doors of the former Mill Buildings and installed 
additional "No Trespassing" signage. The City of Plainwell Police occasionally patrols the 
area within the perimeter fence and routinely observes the former Mill Buildings from 
adjacent roadways. 

5. Work Anticipated During the Next Reporting Period 

• Submittal of memorandum (Phase II Sampling at the Plainwell Paper Mill - May -
June 2010-Refusals and Eliminated Boring Locations) to the U.S. EPA summarizing the 
changes to the scope of work for the former Mill Buildings, Area 3A, and Area 3B 

• Completion and submittal of Area 3A Data Report 
• Initiate quality assurance/quality control validation of May/June 2010 laboratory analytical 

data as it is received 
• Completion of appropriate characterization and disposal of remaining IDW 

6. Anticipated Development with Work during the Next Period 

• Upon receipt of data for Area 3A, initiate discussions with U.S. EPA and the City of 
Plainwell regarding the City's proposed use of this portion of the Site for a new public safety 
complex 

7. Other Relevant Information 

• None 
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